Nunavik Suicide Prevention Strategy

Process Ilusiliriniqmi Pigutjiutini Qimirruniq (IPQ) • Strengthen coordination and communication on suicide; • Oversees the deployement of suicide prevention programs; • Key role in guiding Nunavik Since 2014 suicide prevention strategy Creation of the Regional Suicide Prevention Committee (RSPC) Represented by over 20 organizations and associations from Nunavik, all working together for the wellbeing of Nunavimmiut. Agreement on the strategy Oct 2018 development plan from key partners and beginning of the April 2019 strategy development work Finalization of the NSPS draft strategy plan for: April -August 2019 Validation of the Endorsement of the draft June 2019 strategy by the RSPC members



July - August 2019	Development of a public communication plan
August - September 2019	Endorsement and launch of the strategy
October 2019	Preparation for a workshop by the NRBHSS and all the organizations to work on the action plan
Oct-Nov 2019	Collaborative Action Planning Workshop with the partners
Nov-Dec 2019	Action Plan revision
Dec-Jan 2019-2020	Small action planning meetings, internal, between all the partners
January 2020	Follow-up meeting #1 with all partners
February 2020	Action Planning Workshop #2
March 2020	Follow-up meeting #2 with all partners
Apr-Sept 2020	Pause due to Covid
October 2020	Follow-up meeting #3 with all partners
Nov-Dec 2020	Individual organization meeting with all partners, Developing communications tools

..... Action plan

January 2021	Action plan revision and development of monitoring and evaluation plans
	Internal review and approval of action plan in each organization
	Follow-up meeting #4 with all partners
February 2021	Creation of a working group: aiming to support and share responsibility for the implementation of the Action Plan
	Launch of the action plan

2021